

Current iLab Implementation Plan

Core Name	Implementation Start	Implementation End	Status
High-Throughput Screening Core			Complete
Neurobehavior Testing Core			Complete
Penn Gnotobiotic Mouse Facility			Complete
CRISPR Cas9 Mouse Targeting Core			Complete
Quantitative Proteomics Resource Core			Complete
Research Instrumentation Shop	November 2017	January 2018	Scheduled
Stem Cell and Xenograft Core	November 2017	January 2018	Scheduled
Flow Cytometry and Cell Sorting Facility	November 2017	January 2018	Scheduled
Clinical Cell and Vaccine Production Facility	November 2017	January 2018	Scheduled
Human Immunology Core	January 2018	March 2018	Scheduled